

Target date of award of Projects under National Highways Interconnectivity Improvement Projects (NHIIP) being implemented with World Bank loan assistance

A. Works Procurement Packages with Methods and Time Schedule

1	2	3	4	5	7	8	9
Ref. No.	Contract (Description)	Estimated Cost (Rs. In crores)	Procurement Method	Prequalification (yes/no)	Review by Bank (Prior / Post)	Expected Bid-Opening Date	Comments
A 1) Civil Works with Item-Rate Contracts							
1	Rehabilitation and Upgrading of Anishabad - Aurangabad Section of NH 98 - Lot 1	278.39	ICB	Yes	Prior	17.10.2013	
2	Rehabilitation and Upgrading of Anishabad - Aurangabad Section of NH 98 - Lot 2	326.48	ICB	Yes	Prior	17.10.2013	
3	Rehabilitation and Upgrading of Nuaparha - Bangomunda Section of NH 217	148.67	ICB	Yes	Prior	11.10.2013	
4	Rehabilitation and Upgrading of Pratapgarh - Padi Section of NH 113	325.52	ICB	Yes	Prior	17.10.2013	
5	Rehabilitation and Upgrading of Lalsot - Karauli Section of NH 11B	242.788	ICB	Yes	Prior	17.10.2013	
A 2) Civil Works with EPC Contracts							
6	Rehabilitation and Upgrading of Bhojpur - Chattabar Section of NH 200	178.54	ICB	Yes	Prior	21.12.2013	
7	Rehabilitation and Upgrading of Purulia - Bankura Section of NH 60A	294.25	ICB	Yes	Prior	31.01.2014	
8	Rehabilitation and Upgrading of Madhugiri - A.P. Border Section of NH 234 - Lot 2	296.95	ICB	Yes	Prior	28.02.2014	

1	2	3	4	5	7	8	9
Ref. No.	Contract (Description)	Estimated Cost (Rs. In crores)	Procurement Method	Prequalification (yes/no)	Review by Bank (Prior / Post)	Expected Bid-Opening Date	Comments
9	Rehabilitation and Upgrading of Madhugiri - A.P. Border Section of NH 234 - Lot 1	156.67	ICB	Yes	Prior	07.03.2014	
10	Rehabilitation and Upgrading of Navrangpur - Koksara Section of NH 201	177.45	ICB	Yes	Prior	07.03.2014	
11	Rehabilitation and Upgrading of Fathua - Barh Section of NH 30A	591.19	ICB	Yes	Prior	07.03.2014	
12	Rehabilitation and Upgrading of Birpur - Bihpur Section of NH 106	435.89	ICB	Yes	Prior	07.03.2014	
13	Rehabilitation and Upgrading of Sheohar - Narhiya Section of NH 104 - Lot 1	106.15	ICB	Yes	Prior	07.04.2014	
14	Rehabilitation and Upgrading of Sheohar - Narhiya Section of NH 104 - Lot 2	226.71	ICB	Yes	Prior	07.04.2014	
15	Rehabilitation and Upgrading of Sheohar - Narhiya Section of NH 104 - Lot 3	287.25	ICB	Yes	Prior	07.04.2014	

B. Consultancy Assignments with Selection Methods and Time Schedule

1	2	3	4	5	6	7
Ref. No.	Description of Assignment	Estimated Cost	Selection Method	Review by Bank (Prior / Post)	Expected Proposals Submission Date	Comments
1	Project Management Consultant		QCBS	Prior	Received	
Supervision Consultants for Item-Rate Contracts						
2	Rehabilitation and Upgrading of Anishabad - Aurangabad Section of NH 98 - Slice 1 and 2		QCBS	Prior	26.10.2013	
3	Rehabilitation and Upgrading of Nuaparha - Bangomunda Section of NH 217		QCBS	Prior	26.09.2013	
4	Rehabilitation and Upgrading of Pratapgarh - Padi Section of NH 113		QCBS	Prior	26.10.2013	
5	Rehabilitation and Upgrading of Lalsot - Karauli Section of NH 11B		QCBS	Prior	26.10.2013	
Authority's Engineer for EPC Contracts						
6	Rehabilitation and Upgrading of Bhojpur - Chattabar Section of NH 200		QCBS	Prior	28.02.2014	
7	Rehabilitation and Upgrading of Purulia - Bankura Section of NH 60A		QCBS	Prior	15.03.2014	
8	Rehabilitation and Upgrading of Madhugiri - A.P. Border Section of NH 234 - Slice 1 and 2		QCBS	Prior	15.03.2014	
9	Rehabilitation and Upgrading of Navrangpur - Koksara Section of NH 201		QCBS	Prior	15.03.2014	
10	Rehabilitation and Upgrading of Fathua - Barh Section of NH 30A		QCBS	Prior	15.03.2014	
11	Rehabilitation and Upgrading of Birpur - Bihpur Section of NH 106		QCBS	Prior	15.03.2014	
12	Rehabilitation and Upgrading of Sheohar - Narhiya Section of NH 104 - Slice 1, 2 and 3		QCBS	Prior	15.04.2014	

C. RAP Implementation Support Agency Assignments with Selection Methods and Time Schedule

1	2	3	4	5	6	7
Ref. No.	Description of Assignment	Estimated Cost	Selection Method	Review by Bank (Prior / Post)	Expected Proposals Submission Date	Comments
'Consultants/NGOs for Implementation of Resettlement Action Plan						
1	Anishabad - Aurangabad Section of NH 98		QCBS	Prior	25.10.2013	
2	Nuaparha - Bangomunda Section of NH 217		QCBS	Post	25.10.2013	
3	Pratapgarh - Padi Section of NH 113		QCBS	Post	25.10.2013	
4	Lalsot - Karauli Section of NH 11B		QCBS	Post	25.10.2013	
5	Bhojpur - Chattabar Section of NH 200		QCBS	Post	28.02.2014	
6	Purulia - Bankura Section of NH 60A		QCBS	Post	28.02.2014	
7	Madhugiri - A.P. Border Section of NH 234		QCBS	Post	28.02.2014	
8	Navrangpur - Koksara Section of NH 201		QCBS	Post	31.03.2014	
9	Fathua - Barh Section of NH 30A		QCBS	Post	31.03.2014	
10	Birpur - Bihpur Section of NH 106		QCBS	Post	31.03.2014	
11	Sheohar - Narhiya Section of NH 104		QCBS	Post	31.03.2014	