



दूरभाष / Tele : 91-44-2225 2635
फैक्स / Fax : 91-44-2225 2636
ई-मेल / E-mail : rochennai@nhai.org

भारतीय राष्ट्रीय राजमार्ग प्राधिकरण
(सड़क परिवहन और राजमार्ग मंत्रालय)
National Highways Authority of India
(Ministry of Road Transport & Highways)
क्षेत्रीय कार्यालय, चेन्नई / Regional Office, Chennai
'श्री टावर' 3rd मंजिल, DP-34 (SP), इंडस्ट्रीयल एस्टेट, गिण्डि, चेन्नई - 600 032
'SRI TOWER', 3rd Floor, DP34 (SP), Industrial Estate, Guindy, Chennai-600 032



BHARATMALA
ROAD TO PROSPERITY

NHAI/11019/18/2009/RO Chennai/E-16795/2254

6th August, 2021

Invitation of Public Comments

Sub: NHAI, RO Chennai - PIU, Viluppuram - Issue of No Objection Certificate and Access Permission for the proposed New Private Property - Commercial Building (Mr.D.A.M. Anbuchezhian & M.Jothiraman) abutting on LHS of NH-45 from Km 162/331.5 to Km 162/343.5 in S.No.269/2B2 of Viluppuram Village of Viluppuram Taluk & District in Tindivanam to Ulundurpet Section of NH-45 - **Proposal submitted for issuance of 2nd Extension of Time - Reg.**

The proposal is regarding issue of 2nd Extension of Time for construction of access and culvert for the proposed New Private Property - Commercial building abutting on LHS of Tindivanam to Ulundurpet Section of NH-45 from Km 162/331.5 to Km 162/343.5 in S.No.269/2B2 of Viluppuram Village of Viluppuram Taluk & District submitted by PD, NHAI, Viluppuram vide letter No. 11016/NH-45/07/Vol-1/2021/PIU-VPM/894 dated 19.07.2021.

2. RO, MoRTH, Chennai vide letter No. CE RO/Chennai/MoRTH/12017/NH 45/AR/206/2018-19 dated 04.07.2019 had accorded In-principle approval for construction of approaches from NH-45 for the above proposed Private property (Commercial Building).

3. Further RO, NHAI, Chennai vide letter No. NHAI/11019/18/2009/RO Chennai/2020 dated 22.07.2020 has accorded approval for extension of provisional NOC for further one year i.e. up to 03.07.2021 on account of delay in getting sand for construction work, due to non-availability of skilled labour and lockdowns due to COVID - 19 with the condition that in case proposal for grant for final permission and license deed are not received in this office within the extended date for completion i.e. by 03.07.2021, the 'In-principle approval' be deemed cancelled and provisional NOC granted by RO, MoRTH&H Chennai may be treated as withdrawn.

4. Regarding delay in completion of access beyond the extended period i.e. 03.07.2021 the PD, Viluppuram has mentioned that the delay was due to Delay in getting sand for construction work, Non Availability of Skilled Labour and lockdowns due to COVID - 19 for completion of the construction work.

5. As per Ministry's letter No. RW-NH-350237/19/99-DO-IH dated 01.12.2014 "the highway administration may grant one time extension upto one year for the period of construction on genuine grounds with proper justification for the delay. As already mentioned above one year extension after In-principle approval i.e. upto 03.07.2021 was already accorded by RO, NHAI Chennai. However, guidelines do not cover for further extension beyond the expiry of one time extension of one year period. As such, issue of further extension upto 03.07.2022 beyond already granted one year period for construction of approaches to the private property will tantamount to relaxation.

6. In view of the above, comments of the public on the above proposal is invited to the below mentioned address within a period of one month from the date of inviting comments:

The Regional Officer
National Highways Authority of India
(Ministry of Road, Transport & Highways)
SRI Tower, 3rd Floor
DP - 34 (SP), Industrial Estate,
Guindy - Chennai-600 032

Encl: As Above.

Yours faithfully,

Ashish 06/8/2021

(Ashish Choudhary)

Deputy Manager (Tech)

For Regional Officer, NHAI, Chennai

Copy to:

1. The NIC, New Delhi - for uploading in the Ministry's website.
2. PD, NHAI, Viluppuram - For information.