
MISC-13/2/2023-RO Patna — 56 
Government of India 

Ministry of Road Transport & Highways 
(Office of the Regional Officer, Patna) 

Vill-Chakmusa, Near Nakati Bhawani Mandir on NH-98 

Post- Mohammadpur Kurji via Khagaul, Patna-801105, Bihar 

Computer No. 219940 Dated-25.04.2023 

OFFICE MEMORANDUM 

Subject: Revised Cost Committee meeting of Work on NH-104 (LOT-Il) and Authority 
Engineer Services for work on NH-106 & NH-30A in the State of Bihar. 

Please find enclosed herewith the Minutes of Meeting held on 13.04.2023 through 
Hybrid Mode for Revised Cost Committee meeting of Work on NH-104 (LOT-1) and Authority 
Engineer Services for work on NH-106 & NH-30A being executed through State RCD/ PIUs 
under the chairmanship of AS&FA(RT&H) for kind perusal and further necessary action. 

(Priyanlc:sgfr;) 

Assistant Executive Engineer, 

For Regional Officer, Patna. 

This is for kind perusal and needful action please. 

JS(EAP) , Transport Bhawan, New Delhi 

Regional Officer, MoRTH, Patna 

CE (NH), RCD, Patna, Bihar 

iv. Team leader of concerned Authority Engineer of NH-104 (Lot-Il), NH-106, NH- 

30A. 



Minutes of Meeting for Revised Cost Committee of Work on NH-104 (LOT-II) and Authority 
Engineer Services for work on NH-106 & NH-30A by AS&FA (RT&H) on 13.04.2023 

AS&FA (RT&H) reviewed the RCC of Work on NH-104 (LOT-Il) and Authority Engineer 
Services for work on NH-106 & NH-30A on 13.04.2023 through Hybrid Mode. The list of 
participants is placed at Annexure-1. 

i. 

ii. 

NH-30A 

AS&FA desired that RO, Patna shall certify that the financial expenditure of Authority 
Engineer is in commensurate with the physical progress of Civil Work and adequacy 
of key personnels of supervision consultant during the construction and maintenance 
period. ICT(AE) has raised the concern about non-payment to the Authority Engineer 
since Jan 2022 due to non-approval of EOT and RCC. The consultant has submitted 
termination notice vide letter dated 20.03.2023 vide clause 19.1.3 of General 
Condition of Contract according to which they have requested for payment of 
outstanding payments within 45 days i.e., by 4" May 2023. The same shall be 
certified by RO, Patna. The period of Consultancy construction period EOT shall be 
restricted as per original period of construction of civil work i.e., 31.05.2022. 

NH-104 

AS&FA directed Regional Officer that firmed up cost against revised cost estimate of 
NH-104 Lot-Il may be sent in this regard. The final cost of GST impact should be 
ascertained by Regional Officer and it may also be certified. All the stakeholders 
were present in the meeting. It was informed that the civil work shall be completed 
by 15.05.2023. For any delay beyond this, additional cost shall be borne by the State 
Government. 

NH-106 

ASEFA directed to finalize the RCC of Authority Engineer upto the period for which 
EOT of Civil Work has been granted i.e. 02.01.2022. Further, Revised Proposal of EOT 
of Authority Engineer may be considered when EOT of Contractor is granted. The 
same shall be certified by RO, Patna. 

The Meeting ended with vote of thanks to the Chair. 

"



Minutes of Meeting for Revised Cost Committee of Work on NH-104 (LOT-II) and Authority 
Engineer Services for work on NH-106 & NH-30A by AS&FA (RT&H) on 13.04.2023 

Annexure-1 
List of Participants: 

Finance Section : 
1. Sh. Sanjay Kumar, AS&FA 

Sh. G. Venkatesh, Advisor Cost, DOE, New Delhi 

3. Sh. Sudhir Kumar Jaiswal, Advisor Cost. 
EAP Section : 

. Sh. Rakesh Kumar, SE EAP. 

2. Sh. Abhinav Patwa, EE EAP. 

RO Patna : 

1. Sh. Virendra Singh Khaira, CE, RO Patna. 

(nd


