



भारतीय राश्ट्रीय राजमार्ग प्राधिकरण
NATIONAL HIGHWAYS AUTHORITY OF INDIA

सड़क परिवहन और राजमार्ग मंत्रालय, भारत सरकार
(Ministry of Road Transport and Highways, Govt. of India)
क्षेत्रीय कार्यालय, चण्डीगढ़- बेज नं 35-38, सेक्टर-4 पंचकुला।
Regional Office, Chandigarh - Bays No.35-38, Sector -4, Panchkula.
दूरभाष :-0172-2583030, 2586818 फ़ैक्स :- 2573030,
ई-मेल :- rochandigarh@nhai.org, ronhaichd@gmail.com

NHAI/RO/CHD/11011/PD-CHD/AMB-ZKP/NOC/ 176-3412

16th Sept' 2021

The Senior Technical Director,
NIC, Transport Bhawan,
New Delhi-110001

Sub: NOC proposal for Access Permission to Proposed Hotel Building on Ambala-Chandigarh Road on NH-152 (old NH-22) at Km 00.831 (RHS) at Village-Pabhat, Tehsil-Derabassi, District-SAS Nagar in the state of Punjab. **Regarding Extension of Time.**


Sir,

Please find enclosed herewith the details of deviation (Form-A) in the proposal mentioned under subject above. The competent authority has decided to upload the instant proposal on the Ministry's website to invite public comments within 60 days, if any, on relaxation in norms.

2. It is requested that the same may be uploaded on Ministry's website in 'Form-A' for seeking comments of public for 60 days since uploading on the website.

3. This issues with the approval of RO Chandigarh.

Yours faithfully,


(Chirag Mittal)
Dy. Manager (Tech.)

To: All. It is requested to furnish your comments regarding relaxation in norms as specified at Annexure-I (Form-A), if any, to the Regional Office, NHAI, Bays no. 35-38, Sector-4, Panchkula or by email to rochandigarh@nhai.org

Copy to:

- i) Web Admin -NHAI HQ - for uploading online
- ii) PD, PIU-Chandigarh

FORM-A (LIST OF DEVIATION)

S. No	State	NH	Chainage Km.	Oil Company/ Private Property (The applicant) name & Address	Deviation	Justification as provided by the PD-Chandigarh
1.	Punjab	NH-152 (old NH-22)	Km.00.831 (RHS)	Private property Hotel Building on Ambala-Chandigarh Road at village Pabhat, Tehsil-Derabassi, Distt: SAS Nagar, Punjab	Provisional NOC issued vide letter dated 29.04.2019. Now, applicant requested EOT upto 02.07.2021. Relaxation is required for granting EOT for one year from 29.04.2020.	Delayed due to COVID-19 pandemic. EOT requires from 29.04.2020 to 02.07.2021 for 1 year and 2 months.

gr