

No. RW/CH/HR/NH-148B/KM 131.01(RHS)/NOC/397/2015 /3756

Government of India

Ministry of Road Transport & Highways

Regional Office, Kendria Sadan, 6th Floor, Sector 9A, Chandigarh

Date: 28th November, 2018

To

Senior Technical Director,
NIC, Transport Bhawan,
New Delhi-110001

Sub: Proposal for access permission to Fuel Station of M/s HPCL on NH-148B at km 131.01 (RHS) at Village -Bawani Khera, District Bhiwani in the State of Haryana. - Extension of Time reg.

Sir,

Please find enclosed herewith the details of deviation (form - A) in above mentioned proposal in the subject above. The competent Authority has decided to upload the instant proposal on Ministry's website to invite public comments, if any, on the relaxation cases within 60 days.

2. It is requested that, the same may be uploaded on Ministry's website for comments of public in Form A for 60 days of uploading on the website.

Yours Faithfully,



Assistant Executive Engineer
For Highway Administration

To: All, It is requested to furnish the comments if any in Form A to the Regional Office, MoRTH, 6th Floor, Kendriya Sadan, Chandigarh-160009 or by email to rochandigarh2010@gmail.com.

Form A

Sl. No.	State	NH	chainage	Road Side (LHS/RHS)	Oil company/ private property (The applicant) name & Address	Deviation as submitted by consultant/ Concern EE, PWD/PD, NHAI	Justification as provided by the PD
1	Haryana	NH 148B	131.01	RHS	M/s. HPCL	The construction of the said retail outlet with its access could not be completed within the stipulated time period. 1 st EOT granted by HA upto 22.10.2018. Now EOT required for more than one year i.e. two years, therefore requires relaxation.	PD NHAI, PIU Hisar has reported that the DM NOC issuance took a long time and has been issued on 20.09.2018 and the construction/retail outlet development work has been started only after getting DM NOC. Therefore, PD NHAI, PIU Hisar has requested to grant EOT for validity of the provisional NOC for one year i.e. upto 21.10.2019