

Ministry of Road Transport & Highways
(Chief Engineer - Regional Office, Lucknow)

N.H. Bhawan, Biotech Chowk, Lucknow Ring Road, Vikas Nagar, Lucknow - 226 022

Ph.: (0522) - 2967112, 2738226 (Tele-Fax)

Dated: 18.03.2020

Invitation of public comments

Sub.: Proposal for final formal permission and signing of license deed for access to the fuel station of M/s Hindustan Petroleum Corporation Limited in Km.321 (Ch.320.858, RHS) on NH-76 (New NH-35), Village Jorwara, Tehsil Mau & District Chitrakoot in the State of Uttar Pradesh - Reg.

The provisional NOC for the instant retail outlet was granted vide this office letter no. RO/LKO/HA/76/105/2014/2015 dated 26.11.2014 with the condition that "in case the construction is not done in one year of the issue of this provisional NOC, the same shall be deemed to be cancelled, unless renewed by the Competent Authority". However, it is seen that the case has been submitted after the elapse of said deadline. Thus, it is seen that there is delay in construction of the instant retail outlet and involves deviation from the Ministry's extant guidelines.

2. The Oil Company M/s Hindustan Petroleum Corporation Limited has submitted justifications for the delay, wherein it is mentioned that NOC from District Magistrate was granted to M/s Hindustan Petroleum Corporation Limited on 28.05.2018 i.e. around 3 years 6 months after the provisional NOC was issued. This resulted in delay in construction work at fuel station. Thus, applicant could not start the work immediately on the site in absence of these statutory approvals as budget is approved only when all the statutory approvals are in hand. Construction work has been completed on 10.11.2019 i.e. the proposal was submitted after the elapsed deadline of provisional NOC period.

3. As per the guidelines, issued by the Ministry vide OM No.RW/NH-33023/19/99-DO.III dated 16.03.2016, the Highway Administration will make available the relaxation application for public comments will be invited within 60 days from the day of uploading as per the format enclosed as Form-A (Annexure-I).

4. In view of the above, comments of the public on the above relaxation proposal because of non-fulfillment of completion of the criteria of construction with stipulated time-period, is invited to the below mentioned address:

The Chief Engineer - Regional Officer,
Ministry of Road Transport & Highways,
N.H. Bhawan, Biotech Chowk, Lucknow Ring Road,
Vikas Nagar, Lucknow - 226 022.

Yours faithfully,




(Ruchir Agarwal)

Assistant Executive Engineer
For Chief Engineer - Regional Officer

Encl.: As above

Copy to:

- (i) NIC, New Delhi - for uploading in the Ministry's website.
- (ii) The Chief Engineer (NH), UP PWD, Lucknow
- (iii) The Executive Engineer, NH Division, UP PWD, Banda.




(Ruchir Agarwal)

Assistant Executive Engineer
For Chief Engineer - Regional Officer

SUB: Grant of final permission of retail outlet of Hindustan Petroleum Corporation Ltd at KM 321(CH-320.858) on NH-76 (Now NH-35) Kasba Mau, District Chitrakoot, State Uttar Pradesh

	State	NH no.	Chainage (Km)/District	Name of the oil company	deviation	justification for delay
	Uttar pradesh	NH-76(now NH-35)	Km321 (CH-320.858) at District Chitrakoot	Hindustan Petroleum corporation Ltd	Delay in completion of Retail outlet	<p>1. We have to say in this regard, we can only star of our construction after the NOC from the distrct magistrate Chitrakoot and thereafter administration approval of oil company.</p> <p>2. We have obtained NoC from seven various government department other than NH and finally NOC for development of retail Outlet is granted by the concern Disrict Magistrate. In this case the NOC from DM, Chitrakoot is granted to Hindustan Petroleum corporation Ltd on 28/05/2018 i.e. around Three years six months after the provisional NOC issued by the NH. thes, we could not start the work immediately on the project in absense of statutory approval as well as administrative approval of the company.</p> <p>3. The Retail outlet was completed on 10/11/2019 Since Proposal involves deviation, the proposal is recommended for relaxation for extension of time in terms of Ministry Circualr no. RW/NH-33023/19/99-DOIII dated 16/03/2016.</p>


FOR Hindustan petroleum Corporation LTD.

SIDDHARTH JAIN
CRM - Retail Region
Hindustan Petroleum Corporation Ltd.
Kanpur Retail Regional Office


Executive Engineer

NH DIVISION PWD Banda


Superinetendent Engineer

Superintending Engineer
National Highway Circle
PWD, Kanpur

Form-A

Form for inviting public comments on the application for relaxation in the guidelines/norms for access permission to fuel stations, private properties, rest areas complexes and other such facilities along National Highways

The comments by the general public needs to be given within 60 days of uploading the online application for comments.

<u>Sl. No.</u>	<u>Item</u>	<u>Details</u>
1.	Name of the person who is desiring to give comments	
2.	Address of the person	
3.	Details of the application for access permission against which comments are being given (name of applicant and other details like site address etc.)	
	a) Application No.	
	b) Name of Applicant (who applied to access permission)	
	c) Details of Application	
4.	Whether the specific permission, if given, shall cause any damage to Highways? If yes, please give details.	
5.	Whether specific permission, if given, shall adversely affect safety and convenience of the traffic on the Highways? If yes, please give the details.	
6.	Whether specific permission, if given, shall adversely affect hygiene or cause nuisance and pollution on the Highways? If yes, please give the details.	