

GOVERNMENT OF INDIA
Ministry of Road Transport & Highways
(Planning Zone)

Transport Bhawan,
1, Parliament Street,
New Delhi-110001

No. NH-18011/1/2012-P&M (Pt.II)

Dated, 29th July, 2016

OFFICE MEMORANDUM

**Subject: Procedure for processing of cases of Utility Shifting—
Amendments – Reg.**

The undersigned is directed to refer to O.M. of even number dated, 11th March, 2016 issuing guidelines on the above mentioned subject and to intimate that the enclosed partial amendments to the said OM shall be applicable henceforth with immediate effect and until further orders.

2. The other conditions stipulated vide O.M. of even number, dated 11th March, 2016, shall remain unchanged.

3. This issues with the concurrence of Finance Wing vide U.O. No.1525/TF-II dated 19.07.2016 and approval of Hon'ble Minister (RT&H).

Enclosure: As above


(Maya Prakash)
Director (P&M)

To,

1. ADG – I / Coordinator – I / Coordinator – II / Coordinator – III
2. All CEs / SEs / EEs of the Ministry
3. DyFA
4. All Directors / DSs / USs / Sections in Roads Wing
5. All ROs / ELOs of the Ministry

Copy for information and necessary action to:-

1. PS to Hon'ble Minister (RT&H)
2. PS to Hon'ble MOS (RT&H)
3. PS to Secretary (RT&H)
4. PPS to DG (RD)&SS
5. PPS to AS & FA

1-Amendment to circular dated 11.03.2016

Enclosure to OM No. NH-18011/1/2012-P&M (Pt.II), Dated, 29th July, 2016

Amendments to O.M. of even number dated, 11th March, 2016: -

Sub-para no.	For	To read
(iii) (e)	In all other cases, the RO/ELO will send the proposal(s) to the Project Zone Chief Engineer of the Ministry. The concerned Project Zone CE of the Ministry shall communicate provisions and estimated costs of works to be taken up to the concerned user departments along with technical note with a copy to concerned RO / ELO, within a period of 15 days. The sum total of such estimated costs, should be within maximum limit of 10% excess beyond total provisions made for such works as per original AA & FS for the relevant highway Project subject to the condition that such excess in estimated costs of utility shifting works does not necessitate sanctioning of Revised Cost Estimate (RCE) over sanctioned TPC / TCC.	In all other cases, the RO/ELO will send the proposal(s) to the Project Zone Chief Engineer of the Ministry. The concerned Project Zone CE of the Ministry shall communicate provisions and estimated costs of works to be taken up to the concerned user departments along with technical note with a copy to concerned RO / ELO, within a period of 15 days, subject to the condition that sum total of sanction of such estimates for Utility Shifting work does not necessitate sanctioning of Revised Cost Estimate (RCE) over sanctioned TPC / TCC.