



Government of India

Ministry of Road Transport & Highways

4th floor, Block No. 14, New Sachivalaya, Regional Office, Gandhinagar, Gujarat-382010
Phone No. 079-23240091, Phone/Fax No. 079-23220705

No.RW/GNR/NH/PP/NOC/125/2015/1373

Date: 17, December, 2018

Invitation of public comments

Subject:- Permission for access to Proposed Private Property (Reliance Industries) abutting on NH-6 at between chainage Km 122/618 to Km 122/788 , Survey No. 148P left hand side at village Mora , Taluka Choryasi, District Surat in the state of Gujarat.

The instant proposal was granted provisional NOC vide this office letter of even number dated 13.04.2015 with condition to carry out construction as per approved drawing and to submit the requisite license fees.


2. The proposal for final access permission was forwarded to the Project Director, PIU- Surat (Expressway) for his examination and submission of completion certificate. Accordingly, PD *Surat* vide letter No. NHAI/PIU/RJK/2018/D-369 dated 07.02.2018 submitted final completion certificate. Mean while the period of two years from issue of provisional NOC was also completed and as per Ministry's guidelines No.RW/NH-33023/19/99/DO-III dated 24.07.2013 and its amendment dated 01.12.2014 the validity of provisional NOC was expired.
3. It is noted from the submission of applicant and the PD-PIU Surat(Expressway)'s recommendation that there was delay in construction of A& D lane due to following reasons:
 - i. For construction of Service road for access of GATE No. 5 of proposed private property the applicant had to apply and get NOC from DGVL for utility shifting because 11 KV overhead power line was passing through this area which was to be made underground.
 - ii. This area is also notified under HNA (Hazira Notified Area) for which the applicant had to apply for permission for the construction of culvert for storm water drain.
 - iii. Due to Monsoon the applicant was not able to start construction work as it was difficult to obstruct the storm water.
 - iv. The access is proposed through A&D lane of service road of NHAI, It is informed by the applicant that the construction of the service road was delayed and applicant was constrained to construct A&D lane along with service road.
6. For instant case the validity of provisional NOC was expired on 13.04.2016 for which PD, PIU, Surat (Expressway), vide letter No.NHAI /PIU-Surat(Expressway)/5-AP/2018/6496 dated 04.12.2018 recommended the instant proposal for relaxation against time deviation as per provisions mentioned in para.2 & 3 of guidelines No-RW/NH-33023/19/99/DO-III dated 16.03.2016.(guideline for relaxation for access permission proposal).

Y2

7. In view of the above, comments of public for relaxation against time deviation for granting final NOC beyond 2 years after issue of provisional NOC, if any, on the above mentioned proposal is invited on below mentioned address/ Email address.

Regional Officer - Gandhinagar,
Ministry of Road Transport & Highways,
New Sachivalaya, Block No.14, 4th floor,
Gandhinagar, Gujarat-382010,
Phone No. 079-23240091, Phone/Fax No. 079-23220705
Email: rogandhinagar@yahoo.in

Encl: Form A


(Pooran Singh)
Regional Officer

- ✓ Copy to :1. The Senior Technical Director, NIC. With request to upload the case on Ministry's website for public comments.
2. The Project Director, NHAI PIU-Surat(Expressway)
3. The Reliance Industries ltd.