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Sub: 4/6lanrng of Delhi/Haryana Border to Rohtak section of NH-10 from Km. 29.700 to Km.
87.000 including Bahadurgarh and Rohtak bye-passes in the State of Haryana under NHDP
Phase IIIA on Build, Operate and Transfer (BOT) basis -NOC case for access permission to
the proposed Retail Outlet of M/s Nayara Energy Ltd. (Formerly Known as Essar Oil
Ltd.) at Km 75.348 (RHS) on NH-10 at village Maina, Distt. Rohtak in the State of
Haryana -EOT for Temporary Access-reg.

Reft Your letter no. NHAI/PIU-RTK/B-H/NOC-RO-EOT/20-21/2470 dated 18.Lt.2020.

Sir,

Please find enclosed herewith the details of deviation (form - A) in above mentioned proposal
in the subject above. The competent Authority has decided to upload the instant proposal on
Ministry's website to invite public comments, if any, on the relaxation case within 60 days.

2. It is requested that, the same may be uploaded on Ministry's website for comments of public
in Form A for 60 days of uploading on the website.

3. This issues with approval of RO, Chandigarh
Yours f,aithfully,4\,,
(K.L Sachdeva)

Dy. General Manager (T)

To: All concerned

It is requested to furnish the comments if any in Form A to the Regional Offrce, NHAI, Bay 35-38,

Sector-4, Panckula, Haryana or by email to rochandigarh@nhai.org.

Enclosed: - As above
Copy to:

The Project Director, PIU Rohtak
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Sunil Kumar*



S.No. State NH Chainage
number

Name of Orl
Company

Deviation Justification

I Haryana NH-9
(old NH-
10)

75.348
(RHS)

Nayara Energy
Ltd. (Formerly
known as Essar
Oil Ltd.)

Provisional NOC issued
vide letter dated
21.12.201? already
granted. As per the
approved drawing,
Concessionaire/NHAI
has to complete the
work of service road at
Rohtak Bypass NH- l0
(New NH-9) by May
2019 as per the Clause
12.5 of the Concession
Agreement. On the
behalf of it, temporary
access already granted
dated 11.09.2018. EOT
required of temporary
access for one year.
Relaxation is required
for temporary access to
complete this service
road as shown in the
approved drawing for
more than one year,
e.9., 2 years.

Due to delay in
obtaining NOC from
various departments
although considered
Deputy Magistrate-
cum-Deputy
Commissioner. The
District Magistrate
issued NOC vide letter
dated 02.12,2019 even
after expiry of validity
of temporary access

which expired on
10.03.2019. Without
Deputy Commissioner
NOC, Nayara Energy
could not start work.
I)ue to delay in issuing
NOC by Deputy
Commissioner, delay
in building plan
approval, security of
material, labour and
due to lockdown,
Nayara Energy could
not complete thc
construction of fuel
station in time. EOT
requires for more than
one year and requirc
relaxation. Kindly
recommend EOT with
relaxation.


