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To 

• 

No. NH-11011/14/2016-LA 
Government of India 

Ministry of Road Transport and Highways 

***** 

1. The Chairman, 
National Highways Authority of India, 
G-5&6, Sector-I 0, Dwarka, 
New Delhi-110 075. 

2. The Managing Director, 

Transport Bhawan, 
1, Parliament Street, 

New Delhi dated 19 ... April, 2016 

National Highways Infrastructure Development Corporation Limited, 
PTI Building, Sansad Marg, New Delhi - 110 00 I. 

SUBJECT : Guidelines for monitoring of Land Acquisition for NH Projects. 

Sir, 

I am directed to say that handing over of land after its acquisition is a condition for 
execution of the National Highways (NHs) projects by the concessionaires. Lack of availability 
of land at the time of construction has stalled many NH projects on earlier occasions. The 
Ministry has issued a guideline to ensure acquisition of 80% of land before award for Build 
Operate and Transfer (BOT) projects and acquisition of 90% of land before award for 
Engineering Procurement Construction (EPC) projects. However, there are many cases where 
land acquisition process is badly delayed and the projects in these cases can not be awarded till 
the acquisition process is completed resulting into adversely affecting the target fixed by the 
Ministry for awarding the projects. 

2. For the purpose of rigorous monitoring and follow up of various sub-steps for each 
process of acquisition of land so as to achieve target time, it has been decided that certain re
structuring of land acquisition cells at various levels of the Ministry and its implementing 
agencies is advisable. In this direction, the following actions have been approved by the Union 
Minister for Shipping, Road Transport and Highways:-

(i) There should be adequate number of Revenue Officers in the Ministry as well as 
in the National Highways Authority of India(NHAI) and the National Highways 
Infrastructure Development Corporation Limited(NHIDCL ). Similarly the 
NHAI and the NHIDCL may appoint adequate number of retired Revenue 
Officers as Consultants in their headquarters on short-term basis. In the long 
term, the Revenue Officers may be appointed by the NHAI/NHIDCL on 
deputation basis following due recruitment process; 

(ii) Since most of the work of land acquisition is field-related, the Regional 
Offices(ROs) of the Ministry, Project Implementation Units(PTIJs) of the NHAI 
and the NHIDCL may also have at least one retired Revenue Officer as 
Consultant. These Revenue Officers should be from the respective State in 
which the offices/PIUs are located so that the Consultants are well versed with 
the local land policies; 

(iii) In order to ensure that CALA nominated by the State are not over-burdened, the 
Ministry and the NHAI/NHIDCL may ensure that a particular CALA is assigned 
the land acquisition cases for only Rs.250-300 crores. If land acquisition cases 
for more amount are involved, then appointment of additional CALA may be 
resorted to rationally divide the work; 

(iv) The implementing agencies should maintain a record of performance of CALA 
within the State. This record should contain fields like the land acquisition cases 
where notification under section 3A of the NH Act, 1956 is pending for more 



than 6 months, noti~- ion under section 3D of the Act is pending for more than 
6 months, determination of the amount of compensation under section 3G is 
pending for more than 12 months and deposit & payment of the amount of 
compensation under section 3H is pending for 12 months. Number of such cases 
and the amount involved should be maintained CALA-wise and State-wise. The 
ROs of the Ministry and the PIUs of the NHAI/NHIDCL should complete report 
in this format on a monthly basis and forward the same to the headquarters of 
the implementing agencies(NHAI/NHIDCL) as well as the Ministry. 

3. For the purpose of engagement of Consultant at the field level in the Regional Offices 
of the Ministry, following terms and conditions are suggested for different levels of retired 
Officers:-

(a) Fees:-

SI. No. Level of Officer to be engaged Monthly ceiling of consolidated 
fee 

1. Retired State Civil Service Officer The fee payable to the consultants 

2. Retired Revenue Officer(Government 
would be equal to the amount of 
basic pay last drawn by them 

Kanoomm 
3. Retired Surveyors/ Amin/Lekhpal 

minus pension being recived by 
them. 

(b) Allowances: - The Consultants such engaged, will not be entitled to any other 
allowances/facilities, such as, Dearness Allowance, House Rent Allowance, Transport 
Allowance, Leave Travel Concession, Medical Attendance/Central Government Health 
Scheme, Government Accommodation, etc. 

(c) Leave: - On engagement, the Consultant shall be eligible for 8(eight) days of leave in a 
calendar year on pro-rata basis. He will not be entitled to draw any remuneration for any 
absence beyond 8 days in a year calculated on pro-rata basis. Unavailed leave in a calendar 
year shall not be carried forward to the next calendar year. The Ministry shall be free to 
terminate the services of the Consultant in case of his absence by more than 15(fifteen) days 
beyond the entitled leave in a calendar year. 

(d) TA/DA: - No Travelling/Daily allowance shall be admissible for joining the assignment as 
Consultant or on its completion. However, they will be given a fixed amount of Rs. 5000/- per 
month towards local travel to CALA offices, site, local villages etc. 

( e) During the period of his engagement as Consultant, the retired Officer will not take up any 
other assignment. 

(f) The Consultants to be engaged in the Regional Offices of the Ministry would be paid 
from Contingency Fund. 

4. You are, therefore, requested to take appropriate action on the above lines so as to 
ensure timely completion ofland acquisition for awarding the projects without any delay. 

5. This issues with the concurrence of the Integrated Finance Wing of the Ministry vide 
UO No. 111/TF-II dated 12.04.2016. 

Yours faithfully, 

~ 
(Rajesh Gupta) 

Deputy Secretary to the Government oflndia 
Tel No. 011-23718527 



Copy for necessary action to :-

1. Chief Engineers of all Project Zones, Roads Wing, Mio RT&H 
2. All Regional Officers of the M/oRT&H 
3. Director (Establishment), Mio RT &H - for taking necessary action towards engagement 

of Consultants in the Land Acquisition Cell in the Ministry and the Regional Offices of 
the Ministry. 

4. PS to Minister(RT&H)/PPS to Secretary(RT&H)/PPS to JS(LA) 




