Government of India
Ministry of Road Transport & Highways
(Planning Zone)
Transport Bhawan,
1, Parliament Street,
New Dethi-110601

No. NH-18011/1/2012-P&M (Pt.II) Dated, 11" March, 2016

OFFICE MEMORANDUM

Subject:- Procedure for processing of cases of Utility Shifting.

The undersigned is directed to say that with an intent to streamline the procedure and
minimizing delays in processing & decision making. it has been decided with the approval of
the Competent Authority that proposals for Utility Shifting shall be processed henceforth in
accordance with the following guidelines;

1) Cost of utilities shifting shall be estimated in consultation with the concerned State
departments / agencies while finalizing project reports and such estimated costs shall form part
of the Total Project Cost (TPC) (Total Capital Cost (TCC) for PPP Projects) of the individual
proposals.

(ity ~ The Administrative Approval (AA) and Financial Sanction (FS) granted for the
highway projects shall include provisions for utility shifting.

(iii)  The following procedures shall be followed for dealing with such proposals:-
(a)" Within the overall f{inancial limits for utility shifling as set out in the AA&IS, the

ROs/ELOs of the Ministry will exercise delegated powers for approval of such individual
proposals as sct out below:

SL No. ' Particalar ~ TTotal Estimated Costs (Cx;r;{ufati_;é) - B
1. Shifting of power i Rs.5 crore for each Division of the user agency l
transmission/distribution lines.

2. Utilitics other than power Rs. 2 crore for cach Division of the user agency ;
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)] While exercising these powers, care should be taken to ensurc that works are taken up
in their entirety and not unnecessarily and/or artificially split up.

(¢) The ROs/ELOs will clear all proposals for utility shitting that fall within the limits of
para (a) 1bove within 15 days of receipt. The approval letter will be copicd to the Ministry
with a eertificate that the approval is within the provisions specified by the relevant AA&FS.

(dy  The ROs/ELOs will ensure that shifting proposals do not involve augmentation of
utility infrastructure.

(e) In all other cases, the RO/ELO will send the proposal(s) to the Project Zone Chiefl
Engineer of the Ministry. The concerned Project Zone CE of the Ministry shall communicate
provisions and estimated costs of works to be taken up to the concerned user departments along
with technical note with a copy to concerned RO 7 ELO. within & period of 15 days. The sum
total of such estimated costs, should be within maximum limit of 10% excess heyond total
provisions made for such works as per original AA & I'S for the relevant highway Project
subject to the condition that such excess in estimated costs of utility shifting works does not
necessitate sanctioning of Revised Cost Estimate (RCE) over sanctioned TPC / TCC.




2. It 1s requested that the contents of this reference may be brought into the notice of all
concerned for needful compliance with immediate effect.
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3. This issues with the concurrence of Finance Wing vide U.O. No.4199/TF-11, dated
07.03.2016.

(Surajit Dutta)
Under Secretary to the Government of India
Tel. 23718560

To
1 ADG -1/ADG 11/ Coordinator — I / Coordinator — 1l / Coordinator - 11
2 IS (Highways) 7 IS (LAC), MoRT&I1
3. All Clis / SEs 7 EEs of the Ministry
4. DyFA
5 All Directors / DSs / USs / Sections in Roads Wing
6 All ROs / ELOs of the Ministry

Copy for information and necessary action to:-

PS to Hon’ble Minister (RT&I1)
PS to Hon ble MOS (RT&ID)
PS to Secretary (RT&11)

PPS to DG (RD)&SS

PPS 10 AS & FA
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